COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2018

ESTI MATE SUMVARY 23:01: 09
CONTI D C21225 ESTI MATE NO: 0009 PROG SPEC YR: 2005
PCN: 21225-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.0 DAYS TI ME ALLOW 150 WORK DAYS
I-70: 32ND TO 44TH RESURFACI NG PERCENT TIME:  81.33 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO. STA0703- 437
I-70: 32ND TO 44TH RESURFACI NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 09/ 01/ 2018 DATE TI ME STARTED 07/12/2017
7353 S. EAGLE STREET DATE LET 06/ 01/ 2017 DATE WORK BEGAN  08/13/2017
DATE AWARDED 06/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/10/2017 DATE ACCEPTED
CENTENNI AL CO 80112-42;(303)627- 2600 DATE NOTI CE TO PROCEED 07/ 12/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,707, 199.53 PARTI Cl PATI NG $ 4,845,243.12 $ 1,825, 719. 10
AWARD PRQIJECT AMT: $ 4, 665,993. 90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 84.90% TOTAL EARNI NGS 4,845, 243. 12 1,825,719.10
FUNDS AVAI LABLE: $ 861, 956. 41 STOCKPI LED MATERI ALS 0.00 -22,710.30
GROSS EARNI NGS 4,845,243, 12 1, 803, 008. 80
TOTAL CLAI MS: $ 0.00 RETAI NAGE -69,989.91 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,775, 253. 21 1, 803, 008. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,775, 253. 21 1, 803, 008. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 803, 008. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00203

202- 00240

202- 00750

202- 00810

202- 00821

202-01130

202- 01300

202- 04002

203- 01597

208- 00002

C21225

21225-BI D
STA0703- 437

| TEM
DESCRI PTI ON

ROADWAY

of Delineator

*Renoval

Renoval of Curb and Gutter

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Luminaire

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renoval of Guardrail Type 3

*Rermoval of End Anchorage

*Cl ean Cul vert

*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
300. 000
EACH
6. 50000
43. 000
LF
50. 00000
88, 710. 000
5%
1. 30000
20. 000
EACH
520. 00000
33. 000
EACH
110. 00000
15. 000
EACH
1, 100. 00000
3, 579. 000
LF
6. 00000
17. 000
EACH
210. 00000
10. 000
EACH
2, 400. 00000
100. 000
HOUR
240. 00000
100. 000
LF

16. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

65, 137. 000
23,573. 000
88, 710. 000

7.000
12. 000
19. 000

0. 000
0. 000
0. 000

4. 000
8. 000
12. 000

2, 806. 250
772.500
3,578. 750

9. 000
7.000
16. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 05/ 2018

30, 644

6, 240

8, 800

4,635

1, 470

.00

.00

90

00

.00

00

00

00

.00

.00

.00

23:01: 09

AMOUNT

2,150

115, 323

9, 880

13, 200

21,472

3, 360

19, 200

.00

00

00

00

.00

00

50

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00046

0070

208- 00052

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00107

0095

208- 00207

0100

210- 04030

0105

240- 00000

0110 240-00010

C21225

21225-BID
STA0703- 437

| TEM
DESCRI PTI ON

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

*StormDrain Inlet Protection (Type Il)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

*Modi fy Guardrail

(31i nch MGS)

*W1dlife Biologist

*Renpval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
110. 000
LF
27.00000
2.000
EACH
6, 200. 00000
18. 000
LF
110. 00000
10. 000
HOUR
35. 00000
10. 000
HOUR
110. 00000
33.000
HOUR
220. 00000
10. 000
HOUR
110. 00000
150. 000
DAY
45. 00000
4, 356. 250
LF
5. 00000
60. 000
HOUR
100. 00000
60. 000
HOUR

96. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1. 000
0. 000
1.000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

33. 000
0. 000
33. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 487.500
. 750

4, 356. 250

28.500
0. 000
28. 500

0. 000
0. 000
0. 000
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4,343

.00

.00

.00

.00

.00

.00

.00

.00

75

.00

.00

23:01: 09

AMOUNT

2,970

6, 200

1, 980

7,260

21, 781.

2,850

00

00

00

.00

.00

00

.00

.00

25

00

.00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21225-BID ESTI MATE RUN 09/ 05/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO: 0009 23:01: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 54. 440 44. 440
TON 0. 000 0. 00
320. 00000 44. 440 14, 220. 80
0120 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 10, 664. 020 504. 000
TON 10, 160. 020 1, 219, 202. 40
120. 00000 10, 664. 020 1,279, 682. 40
0125 411-10255 *Enul sified Asphalt (Sl ow Setting) 5, 963. 800 513. 500
GAL 5, 450. 300 38, 152. 10
7.00000 5, 963. 800 41, 746. 60
0130 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 8, 079. 000 2,806. 250
LF 772.500 26, 265. 00
34. 00000 3,578. 750 121, 677.50
0135 606-01340 *End Anchorage Type 3D (31li nch M3S) 1. 000 0. 000
EACH 1.000 1,100. 00
1, 100. 00000 1. 000 1, 100. 00
0140 606-01370 *Transi tion Type 3G (31li nch MGS) 7.000 5. 000
EACH 2.000 4, 000. 00
2, 000. 00000 7.000 14, 000. 00
0145 606-01380 *Transi tion Type 3H (31li nch MGS) 4.000 3. 000
EACH 1.000 1, 400. 00
1, 400. 00000 4. 000 5, 600. 00
0150 606- 02005 *End Anchorage (Flared) (31inch MGS) 6. 000 2.000
EACH 3. 000 7,500. 00
2,500. 00000 5. 000 12, 500. 00
0155 609-31025 Curb and Gutter Type 2 (Section II-M (Fast Track) 43. 000 43. 000
LF 0. 000 0. 00
52. 00000 43. 000 2,236.00
0160 612-00001  *Delineator (Type I) 150. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0165 612-00002  *Delineator (Type II) 75. 000 0. 000
EACH 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21225-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT STA0703- 437 ESTI MATE NO 0009 23:01: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWTPRCE
CAT NO0200 ROADWAY
0170 612-00003  *Delineator (Type IIl) 75. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0175 612-00050 *Reflector (Type-3) 100. 000 48. 000
EACH 0. 000 0. 00
10. 00000 48. 000 480. 00
0180 612-00070 *Reflector Strip (4 Inch) 13. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0185 614-00011 *Sign Panel (Class I) 42.000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0.00
0190 614-00012  *Sign Panel (Cass I1) 657. 000 0. 000
SF 13. 000 351. 00
27.00000 13. 000 351. 00
0195 614-00013 *Sign Panel (Class I11) 3, 368. 000 768. 000
SF 1, 209. 500 38, 704. 00
32. 00000 1,977.500 63, 280. 00
0200 614-01026  *Steel Sign Post (W 10x26) 56. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0205 614-01226 *Steel Sign Post (W 12x26) 37.000 0. 000
LF 0. 000 0. 00
97. 00000 0. 000 0.00
0210 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 40. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0215 614-03006 *Concrete Footing (Type 6) 3. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0.00
0220 614-03007 *Concrete Footing (Type 7) 2.000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21225-BID ESTI MATE RUN 09/ 05/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO: 0009 23:01: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-10050 *Mbdification of Overhead Sign Structure 2. 000 0. 000
EACH 0. 000 0. 00
7, 800. 00000 0. 000 0. 00
0230 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0235 626- 00000 Mobi | i zati on 1. 000 0.933
LS 0. 000 0. 00
451, 600. 00000 0.933 421, 342. 80
0240 626-01103 *Public Information Services (Tier II1) 1.000 0. 835
LS 0. 165 3,498. 00
21, 200. 00000 1. 000 21, 200. 00
0245 627-00008 *Modi fi ed Epoxy Pavenent Marking 125. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0250 627-00011 *Pavement Mar ki ng Paint (Waterborne) 699. 000 260. 100
GAL 438. 900 21,067. 20
48. 00000 699. 000 33, 552. 00
0255 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 5,918. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0260 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 117. 000 0. 000
(ord-Symbol ) SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0265 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 210. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0270 630-00000  *Fl aggi ng 1, 024. 000 823. 500
HOUR 3. 000 66. 00
22. 00000 826. 500 18, 183. 00
0275 630- 00003 *Uniformed Traffic Control 2,311. 250 1, 875. 500
HOUR 435. 750 39, 653. 25

91. 00000 2,311. 250 210, 323.75



CONTI D: C21225

PCN: 21225-BI D

PRQIECT STA0703- 437

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0280 630-00006 *Uni formed Traffic Control (Vehicle)

0285 630- 00007 *Traffic Control Inspection

0290 630-00012 *Traffic Control Managenent

0295 630- 80336 *Barricade (Type 3 MB) (Tenporary)

0300 630-80341 *Construction Traffic Sign (Panel Size A)

0305 630-80342 *Construction Traffic Sign (Panel Size B)

0310 630-80343 *Construction Traffic Sign (Panel Size O

0315 630-80358 *Advance Warni ng Fl ashing or Sequenci ng Arrow Pane
Type)

0320 630-80359 *Portabl e Message Sign Pane

0325 630- 80360 *Drum Channel i zi ng Device

0330 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2,311. 250

HOUR
21. 00000
78. 000

DAY
210. 00000
196. 000

DAY
530. 00000
6. 000

EACH
270. 00000
45. 000

EACH
59. 00000
93. 000

EACH
220. 00000
14. 000

EACH
220. 00000
(c 4.000

EACH
1, 600. 00000
295. 000

DAY
59. 00000
100. 000

EACH
80. 00000
12. 000

EACH

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 875. 500
435. 750
2,311. 250

62. 000
11. 000
73.000

136. 000
39. 000
175. 000

1.500
1. 200
2.700

3.500
2.800
6. 300

37.000
29. 600
66. 600

7.000
5. 600
12. 600

2.000
1.600
3. 600

241.000
54. 000
295. 000

50. 000
40. 000
90. 000

0. 000
0. 000
0. 000
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9, 150

2,310

20, 670

324.

165.

6,512

1,232

2,560

3,186

3,200

75

00

00

00

00

00

00

00

.00

23:01: 09

AMOUNT

48, 536

15, 330

92, 750

729.

371.

14,652

2,772

5,760

17, 405

7,200

25

00

00

00

70

00

00

00

00

00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0335 630-80380

0340

630- 85041

0345

632- 00000

0350

700- 70010

0355

700- 70011

0360

700- 70016

0365

700- 70018

0370

700- 70019

0375

700- 70023

0380

700- 70025

0385 700-70031

C21225

21225-BID
STA0703- 437

| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Interim Surface Repair

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

500. 000

13. 00000

174. 000
DAY
530. 00000

1.000
LS
145, 000. 00000

198, 000. 000

F A
1. 00000
2, 000. 000

F A
1. 00000
21, 248. 040

F A
1. 00000
25, 000. 000

F A
1. 00000
56,532. 710

F A
1. 00000
640. 000

F A
1. 00000
45, 000. 000

F A
1. 00000
12, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

39.
174.

0.
21, 248.
21, 248.

56, 532.
56, 532.

. 000
. 000
. 000

. 000

000
000

. 865
. 135
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
040
040

. 000
. 000
. 000

. 000

710
710

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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1, 040.

20, 670.

19, 575.

21, 248.

56, 532.

00

00

00

.00

.00

04

.00

71

.00

.00

.00

23:01: 09

AMOUNT

2, 340.

92, 220.

145, 000.

21, 248.

56, 532.

285.

00

00

00

.00

.00

04

.00

71

00

.00

.00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21225-BID ESTI MATE RUN 09/ 05/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO: 0009 23:01: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700- 70060 F/' A Adjust Utilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70380 F/ A Erosion Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 900-00006 Added Item (Dollar)/ Price Reduction - Overweight Load 0. 000 0. 000
DOL -40. 000 -40.00
1. 00000 -40. 000 -40. 00

CAT 0200 CURRENT AMT $ 3,835,944.808$ 1,625,428.308$ 3,012, 194. 30
CAT NO0300 STRUCTURES

0400 202-00240 *Renoval of Asphalt Mat (Pl aning) 5, 600. 000 5,527.100
SY 0. 000 0. 00
1. 30000 5,527.100 7,185. 23
0405 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 8, 915. 000 8, 907. 400
Sy 0. 000 0.00
13. 00000 8, 907. 400 115, 796. 20
0410 202-00453  Renpval of Portions of Present Structure (O ass 2) 1,872. 160 1,872.160
SY 0. 000 0. 00
280. 00000 1,872. 160 524,204. 80
0415 202-00460 Renoval of Portions of Present Structure (Class 3) 53. 000 52. 760
SY 0. 000 0.00
1, 100. 00000 52.760 58, 036. 00
0420 202- 00504 Renoval of Expansion Device 349. 000 93. 750
LF 254.580 28, 003. 80
110. 00000 348. 330 38, 316. 30
0425 202-04050 Cl ean Expansi on Joi nt 60. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0430 210-00520 Rebui I d Portions of Present Structure 0. 000 0. 000
5% 0. 000 0. 00

11, 900. 00000 0. 000 0.00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21225-BID ESTI MATE RUN 09/ 05/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO: 0009 23:01: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0435 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 133. 590 0. 000
TON 133. 590 16, 030. 80
120. 00000 133.590 16, 030. 80
0440 403-34841 *Hot M x Asphalt (Grading SX) (100) (PG 64-22) 1, 879. 360 1,879. 360
TON 0. 000 0. 00
140. 00000 1,879. 360 263, 110. 40
0445 515-00120  *Waterproofing (Menbrane) 9,022.710 9,022.710
Sy 0. 000 0.00
16. 00000 9,022.710 144, 363. 36
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 255. 000 0. 000
LF 255. 000 122, 400. 00
480. 00000 255. 000 122, 400. 00
0450 MATERI AL ALLOWANCE Bri dge Expanssion Device (0-4 |nch) 255. 000
LF -255. 000 -22,710. 30
89. 06000 0. 000 0. 00
0455 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 158. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0460 601-06100 Concrete (Patching) 185. 780 168. 030
CcY 17.750 31, 950. 00
1, 800. 00000 185. 780 334, 404. 00
0465 601-51005 Gal vani ¢ Anodes 3, 000. 000 2,433. 000
EACH 0. 000 0. 00
21. 00000 2,433. 000 51, 093. 00
0470 602- 00000 Rei nforcing Steel 2,000. 000 1,566. 100
LB 0. 000 0.00
1. 60000 1, 566. 100 2,505. 76
0475 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 922. 000 0. 000
LB 1, 059. 000 1, 906. 20
1. 80000 1, 059. 000 1, 906. 20
0495 202-00215 Rem Conc Pvnt (Pl ani ng) 1, 578. 400 1,578. 400
Sy 0. 000 0. 00

13. 62000 1,578. 400 21, 497.81



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21225-BID ESTI MATE RUN 09/ 05/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO: 0009 23:01: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0500 900-00010  Added Item (Hour)/ Overhang Chi pping 8. 000 8. 000
HOUR 0. 000 0. 00
449. 87000 8. 000 3,598. 96

CAT 0300 CURRENT AMI $ 1,742,654.73$ 177,580.50$ 1, 704, 448. 82
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0480 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
87, 900. 00000 1. 000 87, 900. 00
0485 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
37, 900. 00000 1. 000 37,900. 00
0490 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
CAT 0400 CURRENT AMT $ 128, 600. 00 $ 0.00% 128, 600. 00

PROJECT TOTAL CURRENT AMI $ 5,707,199.53$ 1,803,008.80% 4,845, 243. 12



